
Georgia Date:

User: vepps   Department of Transportation Page 1 of 3

Pay Period: 11/05/2014

to 12/05/2014

Rpt-ID: RCPESPRJ

Contract ID: B14702-13-000-0

Estimate Summary By Project

Estimate Number: 0007

12/09/2014

Contract Location: Time Allowed:

SR 120 @EAST OF BROOK HOLLOW TRL TO GWINNETT COUNTY LINE

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

12/13/2013

12/27/2013

01/17/2014

01/21/2014

03/24/2014

00/00/0000

00/00/0000

314 Days

11/30/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 02   

Elapsed Calender Days:

Percent Time: 101.59

319 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,433,299.97

$1,257,903.98

$11,739.72

99.27%

Counties:

Fulton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004640      $1,433,299.97 $1,257,903.98 $11,739.72 99.18% $1,999.60

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 3

Pay Period: 11/05/2014

to 12/05/2014

Rpt-ID: RCPESPRJ

Contract ID: B14702-13-000-0

Estimate Summary By Project

Estimate Number: 0007

12/09/2014

Project Number: M004640      SR 120 - MILLING, INLAY AND PLMX RESF

 

M004640                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,138,236.23 $1,135,648.55 $2,587.68

Non-Participating $284,559.02 $283,912.10 $646.92

Total Earnings $1,422,795.25 $1,419,560.65 $3,234.60

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,422,795.25 $1,419,560.65 $3,234.60

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($1,235.00)

Total: $1,421,560.25 $1,419,560.65

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $1,999.60

($1,235.00)$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 3

Pay Period: 11/05/2014

to 12/05/2014

Rpt-ID: RCPESPRJ

Contract ID: B14702-13-000-0

Estimate Summary By Project

Estimate Number: 0007

12/09/2014

Project Number M004640      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0015 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  10,873.000 12,914.100

MATL & H LIME 63.130 .000

 

 

12,914.100 $.00 $815,267.13

0020 413-1000     BITUM TACK COAT GL  5,272.000 8,162.000

 2.700 1,198.000

 

 

9,360.000 $3,234.60 $25,272.00

0025 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  131,792.000 156,120.839

 0.940 .000

 

 

156,120.839 $.00 $146,753.59

0040 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  200.000 205.000

 65.000 .000

 

 

205.000 $.00 $13,325.00

0075 653-4501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLM 2.000 2.860

 1225.000 .000

 

 

2.860 $.00 $3,503.50

0085 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  4,500.000 6,851.560

 4.000 .000

 

 

6,851.560 $.00 $27,406.24

0090 654-1002     RAISED PVMT MARKERS TP 2 EA  925.000 1,150.000

 3.500 .000

 

 

1,150.000 $.00 $4,025.00

0095 654-1003     RAISED PVMT MARKERS TP 3 EA  700.000 1,336.000

 3.500 .000

 

 

1,336.000 $.00 $4,676.00

Category Amount: $3,234.60 $1,040,228.46

Project Total Amount: $3,234.60 $1,422,795.25


